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         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
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Yes/No

Yes

No

No

No

No

No

No

Yes

Yes

Status of Assigned Issues

Issue Number Description Due Date Status

1. Were recent milestones completed on 

schedule?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope?

3. Was work done that was not planned?

2. Were any key milestones or deliverables 

rescheduled?

7.  Were any scheduled tasks not started?

5.  Were tasks added that were not originally 

estimated?

9.  Are there any staffing problems? Project vacancies need to be filled
If vacant positions are not filled by 

end of June 2008, project work 

will be impacted

Hiring activities have started

6.  Were any tasks or milestones removed?

8.  Are there any new major issues?

UAT has to start 6/8 in order to 

meet the current go live dates. UAT 

start has been pushed to 6/8 to 

accommodate completion of critical 

project tasks

If UAT does not start 6/8, UAT 

completion date will be delayed 

further impacting the non-

productive pilot and production 

pilot go lives

Project team complete UAT prep 

work by 6/5/09
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Yes/No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Action Required

3. Is there any unplanned work that needs to be 

done?

Rollout strategy, resource planning, and scheduling will 

need to be finalized

Internal (with the business stakeholders) and 

external meetings (with control agencies and 

OCIO) need to be scheduled to obtain 

necessary guidance and approvals

Look Ahead View

Questions Impact

1. Will upcoming critical path milestones or 

deliverables be delayed?

The current project end date needs to be revised to 

accommodate the changed approach from functionality-

based to institutional-based rollouts

Discussions on rollout strategy and revisions 

to schedule and budget

2. Do any key milestones or deliverables need 

to be rescheduled?

Key milestones and deliverable due dates 

need to be revised to reflect the new 

approach and rollout strategy for the 

remaining non-pilot sites

Rescheduling milestones and deliverables will have an 

impact on the remaining schedule and budget

8.  Are any major new issues foreseeable?
Potential impacts on future contracts, resources, and 

budgets need to be addressed in the planning session

Potential issues around integration, resource 

availability, and contracts need to be 

addressed effectively

9.  Are any staffing problems anticipated?
Additional resources may be required to support the 

extended deployment of the rollouts

4.  Are there any expected or recommended 

changes to scope?

Release 1C scope is yet to be finalized - the revised scope 

and timeline will impact schedule and cost

Finalize 1C scope and schedule with CPR by 

6/5/09

5.  Are there any tasks not originally estimated 

that will  need to be added?

Depending on the revised rollout strategy, additional tasks 

and milestones may need to be added to the revised 

schedule

7.  Are there any scheduled tasks whose start 

will likely be delayed?

The revised rollout/deployment strategy will necessitate a 

revision to the scheduled task start dates and durations

Define rollout strategy, identify project tasks, 

assign resources, and develop an updated 

schedule

6.  Are there any tasks or milestones that 

should be removed from the plan?

Changes in tasks and deliverables will impact the current 

contract from a deliverables as well as payment standpoint

Realigning current project deliverables and 

milestones with the revised contract is 

currently being done

A revised project schedule will need to be 

developed after the rollout strategy is 

finalized

Right-skilling and right-sourcing of resources 

that align with the deployment of the 

remaining rollouts need to be completed

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Hypercare of HR OM/PA pilot successfully completed. Data migration for SCM insititional pilot completed. End user training for SCM institutional end 

users completed.
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Target 

Date
Forecast Date

5/28/09 5/28/09

5/28/09 5/28/09

5/28/09 5/28/09

End user training for SCM insititional pilot end 

users
Completed 5/28/09

Hypercare completion for OM/PA pilot Completed 5/28/09

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Data migration for SCM institutional Pilot Completed 5/28/09

Finalize rollout deployment approach and strategy. Develop 

implementation schedule, resource requirements, and budget

Milestones  X
Revise project milestones based on the revised/updated project 

schedule for the rollouts

Schedule  

OneTime Cost  

X

Resources X

Deliverables  

Continuing Cost X

X

Budget increases have to be identified to the revised project 

schedule and deployment approach

No significant changes in support costs are anticipated because of 

the revised project schedule

Deliverables for the remaining rollout implementation will have to be 

scheduled according to the revised project schedule

Project resources have to be aligned with the revised project 

schedule after finalizing the rollout approach

X
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Target 

Date
Forecast Date

5/28/09 5/28/09

5/28/09 5/28/09

5/28/09 5/28/09

Date Completed

End user training for SCM insititional pilot end 

users
Completed

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

5/28/09

Data migration for SCM institutional Pilot Completed 5/28/09

Hypercare completion for OM/PA pilot Completed 5/28/09

Finalize rollout deployment approach and strategy. Develop 

implementation schedule, resource requirements, and budget

Milestones  X
Revise project milestones based on the revised/updated project 

schedule for the rollouts

Schedule  X

Variances 

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Budget increases have to be identified to the revised project 

schedule and deployment approach

Continuing Cost X
No significant changes in support costs are anticipated because of 

the revised project schedule

One Time Cost  X

Deliverables for the remaining rollout implementation will have to be 

scheduled according to the revised project schedule

Resources X
Project resources have to be aligned with the revised project 

schedule after finalizing the rollout approach

Deliverables  X
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1
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0

1

2

0

1

2

0

1

2

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

1Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

15% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

14 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

1Medium

Weak
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0

1

2

0

1
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0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

Strong

1Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

180-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

180-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  9

Vendor Viability Rating Rationale

15.  Team Effectiveness

Highly Effective

1Moderately Effective

Ineffective
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